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1 Introduction 

1.1 Purpose of Report 

This proposed Resettlement Action Plan contains the total resettlement and 

compensation package that is being presented by the Sarawak State 

Government for the consideration and consent of the seven communities 

comprising 353 household units and 1,415 persons who are being directly 

affected by the Murum Hydro-Electric Power Project in Belaga, Sarawak.  

This proposed Resettlement Action Plan is also released to the general public 

for comments and feedbacks. 

This Public Disclosure is part of the Sarawak Social and Environmental Impact 

Assessment (SEIA) Process which complies with the laws and regulations of the 

State and which incorporates key elements of the Equator Principles and the 

United Nations Declaration of the Rights of Indigenous Peoples. 

1.2 Preparation of Report 

This Proposal is made by the Sarawak State Government on the basis of the 

findings and recommendations of the SEIA Study on the Murum HEP Project 

commissioned by the Sarawak State Government to Chemsain Konsultant Sdn. 

Bhd. While the complete SEIA Study identifies the mitigating measures for both 

the Project and the directly affected communities, this Proposal deals only with 

the mitigation measures for the directly affected communities. 

The SEIA Study bases its recommendations on the key findings of the 

Contemporary Ethnography Study which provides an understanding of the 

current style of living and livelihood of the directly affected communities, their 

cultural heritage, archaeology, and their economic condition. The 

Contemporary Ethnography Study also identifies all members of the 

communities and their head of households and longhouses and compiled them 

into a Household Register. The Study Report is prepared by the Study 

Consultant based on the IFC Handbook on Preparing a Resettlement Action Plan 

(IFC, 2002). 
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1.3 The Project 

The Project is the Murum HEP Project which is part of the development plan for 

the Sarawak Corridor of Renewable Energy (SCORE).  

The Project consists of a 141-metre roller compacted concrete dam with a crest 

spillway incorporated in the dam body, an underground headwater conveyance 

system of tunnels, surge tanks and vertical shafts and a surface powerhouse 

with four turbine-generator units located downstream on the rim of the future 

Murum reservoir. The total catchment of the area upriver of the Murum dam is 

2,750 square kilometres, extending towards the interior.  

The Project will create a reservoir with a surface area of 245 square kilometres 

and a storage capacity of 12 billion cubic metres of runoff water. The full supply 

level of the reservoir will be an elevation level of 540 m above sea level. 

1.4 The Project Proponent 

The Project Proponent is Sarawak Energy Berhad which is a holding company 

whose business is to develop the power and electricity sector in the State of 

Sarawak. The generation, transmission, distribution and supply of electricity is 

undertaken by its wholly owned subsidiary, Syarikat SESCO Berhad. 

Sarawak Energy is independent with its own board and the day-to-day 

operations managed by a chief executive officer with his management team. 

While the State Government fully owns Sarawak Energy, the State Government 

is also the regulator of Sarawak Energy through the State Ministry of Public 

Utilities. 

1.5 The Government as Regulator 

The State Government as the Regulator has the job to ensure that the 

resettlement is done properly with net benefit of the directly affected 

communities and commercial viability to the Project Proponent. The Regulator 

also ensures that the Resettlement Action Plan is carried out according to the 

agreement with directly affected communities. 

While the preparation of the Resettlement Action Plan was started by the 

Project Proponent, the Government stepped in, in this particular case, to 
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ensure that the proposed Resettlement Action Plan for the Murum HEP project 

is prepared to a satisfactory standard. 

1.6 Directly Affected Communities 

The Project directly affects seven communities located in the river valleys of the 

Danum and Plieran Rivers in the Belaga District of the Kapit Division. The official 

Household Register of the SEIA Study which closed at the end of August 2011 

identifies 1,415 people in 353 households as the directly affected communities, 

comprising 1,304 Penan (335 households) and 113 Kenyah Badeng (18 

households). 

Two other Penan settlements (Long Jek and Long Peran) of 313 persons (83 

households) situated to the west of the future reservoir along the Seping River 

will not be inundated by the Project and they have chosen not to be relocated 

or resettled. 

2 Policy Framework: The Sarawak SEIA Process 

The Sarawak SEIA Process is the SEIA Process for resettlement in Sarawak 

conducted within the policy and legal framework of the State and incorporating 

the elements of “free, prior and informed” consultation and consent of the 

directly affected communities as required under the Equator Principles and the 

importance of land in resettlement of the United Nations Declaration on the 

Rights of Indigenous Peoples respectively. 

2.1 Overall Policy on Resettlement 

The overall policy of the State Government on resettlement in Sarawak is that 

the welfare of the directly affected communities should not be worse off than 

before, and may be better if resources permit. While resettlement deals 

basically with compensation and livelihood restoration, the State Government 

takes the opportunity of the resettlement to eradicate poverty and introduce 

development. 

The resettlement shall comply with the existing laws and regulations of the 

State where the State Government has legislative authority concerning matters 
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such as land, agriculture, forestry, local government, state works, native laws 

and customs. 

2.2 Resettlement Action Plan 

A Resettlement Action Plan shall be prepared and proposed by the Project 

Proponent and presented for the consent of the directly affected communities 

and the approval of the State Government. However, the State Government 

may, on its own initiative, take over the preparation of the Resettlement Action 

Plan if the plan as submitted by the Project Proponent is not to the satisfaction 

of the State Government. 

The proposed Resettlement Action Plan shall be prepared on the basis of a 

process of “prior, free and informed” consultation with the directly affected 

communities leading to consent, which involves an expert study on the 

Contemporary Ethnography of the directly affected communities through a 

survey of the cultural heritage, archaeology, current economic conditions and a 

census. 

2.2.1 “Free, Prior and Informed” Consultation and Consent 

The directly affected communities will be consulted and their consent given 

without coercion, prior to implementation and given based on the latest 

available information. The purpose of “free, prior and informed” consultation is 

for the directly affected communities to arrive at consent on amiable and 

practical solutions which will be beneficial for them. 

2.2.2 Contemporary Ethnography 

The Contemporary Ethnography Study shall be conducted by an expert 

anthropologist to identify the current way of living of the directly affected 

communities, their expectations of the immediate future and the pace of 

adjustment which may be necessary with respect to improving their livelihood. 

2.2.3 Mediating Role of Study Consultant 

The proposed Resettlement Action Plan may be prepared by a Consultant who 

plays a critical role in mediating and facilitating the different views by analysing 

the views of both sides and presenting them in an objective and well-defined 

manner, supported by additional evidence where appropriate. 
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2.3 Compensation and Restoration of Livelihood 

The primary objective of resettlement is to restore the livelihood of the directly 

affected communities to the level that they have enjoyed before the 

resettlement and this is the basic obligation of the Project Proponent. Redress 

for any loss of assets, income or livelihood as a result of resettlement shall be 

considered by way of compensation in kind or cash as provided by the existing 

laws and regulations of the State in matters such as land, agriculture, forestry, 

local government, state works, native laws and customs. 

2.3.1 Eligibility for Resettlement: The Household Register 

The households or communities which are eligible for compensation and 

resettlement shall be those who are directly affected by the Proposed Project 

and whose names are recorded in the Household Register within the stipulated 

period for registration. The Household Register shall be created based on the 

census of the directly affected communities and persons, with the names of the 

heads of households and members of the households certified by and agreed 

by the respective community leaders before the cut-off date. There is no 

discrimination as to gender or race or religion for eligibility. 

2.3.2 Compensation for Loss of Houses 

Compensation for the loss of houses shall be considered in the form of a 

replacement house in the selected or approved resettlement site of at least an 

equivalent standard of the one lost. 

2.3.3 Compensation for Loss of Land 

Compensation for loss of land shall be considered so long as the claim to the 

land is supported by a title. 

Compensation for Native Customary Rights land shall be considered so long as 

the claim is consistent with the Sarawak Land Code 1958 (Cap 81), namely, any 

plot of land where there is evidence of it having been cleared before January 1, 

1958 and the size of land as determined by the Department of Land and Survey 

Sarawak. 

For claims to untitled land, the policy guidance is to provide access to a piece of 

land for the purpose of farming and gardening of a size that is sufficient to 
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ensure that there shall be no deterioration in livelihood of the affected person 

or community. 

2.3.4 Compensation for Loss of Crops and Fruit Trees 

Compensation for loss of crops and fruit trees already planted shall be as per 

the survey conducted by the Department of Land and Survey Sarawak in 

accordance with the Sarawak Land Code and the rates of compensation 

determined by the Department, or access to a piece of land to replant the crops 

and fruit trees. 

2.3.5 Costs of Rituals for Loss of Graves 

The cost of rituals for graves that will be inundated or relocated is considered 

based on those graves identified in the claimant list of the Cultural Heritage and 

Archaeology Study that is verified by and based on the proposed rates of the 

Sarawak Museum Department. 

2.3.6 Access to Forest Resources 

Access to forest resources may be considered for directly affected communities 

which are deemed to be “nomadic” or “semi-nomadic” in the Contemporary 

Ethnography Study and who are still largely dependent on forest resources for 

their livelihood and which is an integral and meaningful element of their 

current way of life and that they are still in the process of transition from their 

traditional way of life to the mainstream, provided a forest is available nearby 

for consideration. 

2.4 Poverty Eradication 

If the directly affected communities are found to be living in poverty, the 

proposed Resettlement Action Plan must contain measures to eradicate 

poverty and improve the living conditions of the directly affected people. The 

proposals may contain measures for eradicating poverty by the Government. 

2.4.1 Housing Assistance 

Where practically possible, each eligible household may be considered for an 

allocation of one basic standard housing unit which may be prescribed by the 

Government. 
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2.4.2 Improvement of Livelihood 

Where practically possible, each eligible household may be provided with 

access to land nearby the new resettlement area that allows it to have 

sufficient food for subsistence on a daily basis. 

2.4.3 Access to Basic Amenities and Public Services 

Where practically possible, access to basic amenities and public services may be 

considered and provided for the resettled communities. 

2.4.4 Corporate Social Responsibility 

Where possible, the Project Proponent may apply its CSR activities to enhance 

the welfare of the directly affected communities in addition to the poverty 

eradication measures by the Government. 

2.5 Development 

The resettlement is seen by the Government as an opportunity to introduce 

economic activities that can bring about development to the directly affected 

communities in their new resettlement environment in the medium to long 

term. The proposed projects for development purposes shall be considered 

under the normal development budgetary considerations of the Government 

and shall be implemented by the Government. 

2.6 Implementation of Resettlement Action Plan 

The Project Proponent shall be responsible for implementing the approved 

Resettlement Action Plan. The Project Proponent shall execute the approved 

Resettlement Action Plan and the Government shall monitor to ensure that the 

resettlement is being carried out properly and successfully. Should the 

implementation be unsatisfactory, the Government shall take over the 

implementation from the Project Proponent. 

2.7 Grievance Mechanism 

There may be grievances expressed by the directly affected communities or by 

others who feel they should contribute to improve the resettlement. A formal 

channel of communication shall be established between the directly affected 
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communities and the Project Proponent and the Government to address such 

grievances. 

2.8 Success of Resettlement 

The Government will ensure the success of the resettlement. 

2.8.1 Definition of Successful Resettlement 

A resettlement is said to be successful when the directly affected communities 

in their new resettlement environment are able to live a new sustainable way 

of life that allows them to live above subsistence with a steady stream of cash 

income which they can save and invest without cash subsidy. When a 

resettlement is deemed successful, the Project Proponent can formally end its 

due responsibility with the directly affected communities. 

2.8.2 Temporary Government Support 

There will be temporary government support for the directly affected 

communities in the initial years of the resettlement during the period when 

subsistence has not yet been firmly established. This support shall be at a level 

not below poverty and will be in kind such as giving of food and other essential 

items and a smaller cash component. However, the support shall be at a 

declining level over succeeding years in order to encourage the self-

sustainability of the resettlement as well as to avoid dependency on 

government hand-outs. The existence of temporary support cannot be a sign of 

the success of the resettlement. 

2.8.3 Cash Compensation 

Unless provided for by law, cash compensation is not to be included in any 

resettlement package to encourage the success resettlement of the indigenous 

communities on the land and land-related activities in the spirit of the United 

Nations Declaration of the Rights of Indigenous Peoples which emphasizes on 

the importance of land and the  development of land-based activities for the 

indigenous people. 
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3 Key Findings of Contemporary Ethnography Study 

The directly affected communities have been described in detail in the 

Contemporary Ethnography Study and the scope of the impacts from the 

Project is described in the Social Impact Assessment document. The key aspects 

of the lifestyle and livelihood of the affected communities who are mostly 

Murum Penan are described below. 

3.1 Eligible Households 

Based on the Household Register compiled for the Contemporary Ethnography 

Study, six Penan communities and one Kenyah Badeng community are being 

directly affected by the Project and are eligible for resettlement. 

 

Table 1:  Directly Affected Communities 
Name Persons Households 

Plieran 733 192 
1. Long Luar 198 52 
2. Long Menapa 166 42 
3. Long Singu 257 67 
4. Long Tangau 112 31 
Danum 682 161 
5. Long Malim 219 54 
6. Long Wat 350 89 
7. Long Malim (Kenyah Badeng) 113 18 

Total 1,415 353 

 

3.2 Housing Design 

The Murum Penan have modified the longhouse to suit their own references, 

whereby they retain communal values of sharing and cooperation among 

members and households. The Murum Penan households rely on their 

community ties to support each other through lean times when food is scarce. 

They seek assistance from among their relatives and neighbours, a favour which 

they have to reciprocate on a regular and on-going basis. This sharing within 

the community defines the traditional way of Penan and their main reason for 

living together within their respective communities. 
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Plate 1: Affected Villages in Murum 
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Long Luar (temporary 

settlements) 
 

 

3.3 Location 

The directly affected communities are located all over the area and their 

respective core territories mirror the area that will be flooded by the Murum 

reservoir. The communities live in relative isolation from each other with 

travelling distances of 30 minutes to 5 hours by road. Road access has been 

available since late 1980’s through logging roads, which link them to the Sungai 

Asap settlement and the main service centre of Bintulu.  

3.4 Estimated Household Income 

By imputing the nearest market prices to their output from the farm and the 

forest, the average Penan household “income” is estimated at RM783. The 

cash-equivalent income is below the Sarawak official rural poverty line index of 

RM830 per month at the time of Study. The actual cash incomes (from wages 

and allowances) vary between RM49 and RM272 per household per month. 

The average is RM102 for cash wages and RM54 for cash allowances, thus 

giving an average household cash income of RM156 per month. 
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3.5 Importance of Land 

The economy of Murum Penan communities consists of farming and forest-

based activities such as hunting, fishing and gathering of forest products. 

Farming is basically for subsistence without cash crops or surplus for sale. 

Because of their low farm productivity, they have a tendency to fall back on the 

forest for food and material needs. 

They heavy reliance of land for survival means the Penan has a strong sense of 

territorial rights among themselves. Penan communities move freely among 

each other’s territories, sharing each other’s resources mostly with tacit 

permission. Boundaries between communities are notional and did not really 

arise until recently when formal demarcations were required for compensation 

claims. 

Land is the Penan’s major bargaining tool with outsiders. Outsiders are allowed 

to move through their territories so long as they are paid for the usage. 

The Kenyah Badeng community at Long Malim have long been living a settled 

life centred on agriculture activities such as planting hill padi. Individual 

households within the longhouse claim territorial rights to the land they have 

cleared for hill paddy planting. 

 

 

Plate 2: Hill Padi Cultivation by Penan 
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3.6 Farming 

The Study has to estimate their farming area because of the lack of clear 

boundary. The communities generally farm on either side of the main rivers 

near their houses within a strip of half to a kilometre wide on the narrow 

levees. Most farms are located within 5 kilometres of the longhouse with only 

25% located up to 10 kilometres away. Hill rice farms are normally established 

within walking distance from the longhouses or along the riverbanks where the 

farm can be reached by small boats. They may construct farm huts to stay 

during the farming seasons for distant farms. The farming area of a longhouse 

community could be as large as 4,000 hectares (20 kilometres x 2 kilometres). 

Hill padi farm sizes range from 0.4 hectare to 0.8 hectare, or an average of 0.6 

hectare. Penan farmers usually establish one plot per season and only a few 

farmers do two plots per season. They seldom farm on the same plot every 

consecutive year, but rotate every 10 to 15 years to allow the soil to recover. 

Each household would require 6-8 hectares of land under hill rice cultivation for 

subsistence. Many households have also planted fruit trees and other food 

crops. A household would therefore require at least 14 hectares of land for 

food production and cash crop planting, of which 6 hectares to 8 hectares is 

land for swidden cultivation of hill rice with the balance for other cash and food 

crops. 

After hill rice, tapioca is the secondary staple, followed by sweet potatoes and 

yam. Vegetables grown include maize, pumpkin, cucumber, eggplant and 

others depending on availability of seeds. Semi-perennial crops comprise 

mainly banana, pineapples and sugarcane.  

Mixed cropping of food crops improves their food security. But some 

households do not intercrop vegetables with the hill rice when they can rely on 

jungle produce. Tobacco is also planted mainly for own-consumption as the 

majority of Penan (men and women, young and old) smoke heavily. 

A variety of fruit trees are planted, such as durian, rambutan, pulasan, terap, 

jack fruit and matakucing. Durian trees are often inherited while rambutan 

trees are planted.  
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Cash crops is almost non-existent among the Penan communities and, despite a 

lack of experience in managing cash crops, all communities have expressed 

their desire and willingness to plant cash crops.  

The Penan farm yield depends on the forces of nature, as there is minimal field 

maintenance and no fertilizer inputs. While a good rice yield is about 10 bags 

(or 500 kg) from a 0.6 ha field, the average is about 240 kg to 260 kg which can 

feed a household of 4 persons for 4 to 5 months. A bad season may yield 

nothing.  

The average rice production per year for the Kenyah Badeng of Long Malim is 

about four metric tons (some households with larger workforce can attain the 

level of six metric tons per year). Many households do not need to plant padi 

every year since they have surplus rice from the previous season. Many Kenyah 

households often contribute rice to those Malim Penan households facing food 

shortage. 

The Penan have very little experience with livestock. Their attempts at keeping 

free-range chickens have not been successful, as the stock is often wiped out by 

disease. Livestock rearing such as poultry and pig requires surplus food and 

most households are barely managing their own survival. 

3.7 Use of Cash 

The Penan are learning to use cash increasingly as they consume more and 

relying more on the market for food and the modern items of life. Rice now 

incurs the highest expenditure, followed by sago flour, sugar and soap. Other 

cash expenditures include transport and fuel for generators or outboard 

motors. 

The Penan could obtain extra cash by selling the things they obtain from 

hunting, gathering of jungle products, farming, and gardening and things they 

make such as handicraft and other traditional crafts. Wage employment is low, 

as fewer than 3% are employed by nearby timber companies or oil palm 

plantations. Cash flow through the community as irregular allowances from 

timber companies. 
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3.8 Semi-Nomadic: Access to Forests 

The Murum Penan communities have traditionally been hunter-gatherers living 

off the nearby forests for their food and other resources. In the last 40 years, 

they have adapted to a more settled way of life learning to cultivate from their 

neighbours. Their traditional base camps of as large as 200 persons have now 

evolved into more permanent settlements. Whenever their cultivation falls 

short of their daily requirements, their fallback is still the nearby forests. In this 

sense, the Murum Penan communities are considered to be semi-nomadic in 

their normal way of life in the Contemporary Ethnography Report. 

 

 

Plate 3: A Long Malim Penan Back From Hunting 

Gathering, fishing and hunting activities in the forest supplement the food and 

income of the households. Non-timber forest products (materials for food, 

construction, fibres, firewood, tools, handicraft, furniture, medicine, wrapping 

and other household uses) are important for household uses as well as a source 

of household income. A huge variety of plants are also exploited, including, 

ferns, palms, wild fruits and flowers, mushrooms and many others. Hunting and 

fishing are still a major source of household protein, with surplus wild meat 

sold to generate income.  
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The Murum Penan people are in transition from their traditional way of life of 

relying on the forest as a means of survival to a more cash economy with cash 

cropping and outside employment. The transition of the Penan community to 

this “modern” cash-based way of life will take time (perhaps one generation or 

about 30 years) during which time access to forest resources is critical as a fall-

back for their everyday survival. 

3.9 Access to Public Facilities 

Their relative isolation has meant difficulty of access to essential services such 

as schools, clinics, grocery shops or other service institutions. The closest centre 

is a full-day road trip in the Sungai Asap Settlement area, which has a 

government sub-district office, a government clinic, schools, and market and 

retail business shops. En route at the Bintulu-Asap-Bakun road junction is the 

Aloi Junction that has a coffee shop, a general store providing household goods, 

and an occasional market servicing workers of nearby timber camps as well as 

the Penan. 

Education: At present, the Murum communities go to the primary and 

secondary schools in Sungai Asap for their children’s education. Travelling 

between the schools and the settlements is via the timber roads with transport 

assistance from the logging companies. The total number of persons with some 

form of formal education and are deemed literate is 164 persons or 9.5% of the 

total population.  

Health Services: The Sarawak Health Department provides health care services 

to the Murum area through its Health Clinic at Sungai Asap. The mobile Village 

Health Team (VHT) and the Flying Doctor Services (FDS) visit each of the 

longhouses at least once a month. Even though the Sungai Asap government 

clinic provides free service to the communities, the distance provides a major 

difficulty of access for the Penan, especially for children and pregnant women 

who need check-ups. The outreach programme provided by clinic is not broad 

enough in scope and frequency to meet the needs of the local communities. 

The Murum communities have requested for a government clinic in their area 

providing basic services such as those provided by Sungai Asap Health Clinic. 
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4 Compensation for Community and Agriculture Land 

The compensation for land in Sarawak is based on evidence of the ownership of 

land and its size. For land under native customary rights, there shall be 

evidence that the land has been worked on traditionally by the community. 

Because the Murum Penan are late cultivators of the land, their claims to 

untitled land falls outside the Sarawak Land Code.  

Nonetheless, in recognition of the unique case of the Murum Penan, the State 

Government is giving special consideration to ensure that the directly affected 

communities will have sufficient land for their communities to expand as well 

as for them to work on to sustain their traditional livelihood and even improve 

themselves. 

As the surveys of the potential compensation from the indicated areas show 

that the monetary sum is likely to be minimal and insufficient for their survival, 

the State Government has decided to provide land for the use of every directly 

affected household, regardless of whether they have any legitimate claim or 

not, based on an estimation by the Study experts as to their requirements. 

4.1 Compensation for Land 

The State is granting land for the resettlement of 15 hectares of land per 

household on the basis of one hectare per household for community purposes, 

and 14 hectares for agriculture. 

The one hectare per household shall be used for community purposes, such as 

houses, community buildings road reserves, dumpsites, football fields, place of 

worship, etc. Each household shall be allocated an apartment or “bilek” in the 

longhouse with a 0.5 hectare land for a home garden plot and 2.5 hectares for 

farm garden.  

A land area of 4 hectares is allocated for cash crop (rubber or oil palm) and 6 

hectares for hill rice (0.6 hectare per household per annum on a 10-year 

rotation because of the soil condition and method of cultivation) and one 

hectare for sago. Over time, the land allocated for staple crops can be gradually 

converted into other uses (such as rubber or fruit gardens) as the resources and 

food needs allow. The land in the immediate vicinity of the community is to be 
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allocated for household use as garden plots to plant vegetables and fruit trees 

and to raise livestock. 

4.2 Tegulang Resettlement Area 

The State is providing the Tegulang community a site which occupies an area of 

5,710 hectares along the Tegulang River, extending northwards towards the 

future reservoir. Three communities are to be resettled in this area with the 

community sites located along the Tegulang valley. The new service centre will 

be located adjacent to the reservoir and the Murum HEP dam site with road 

access to the resettlement sites. While the valley area provides land for 

agriculture and community development, much of the outlying area is 

mountainous. 

4.3 Metalun Resettlement Area 

The State is providing the Metalun community an area of 4,420 hectares in size 

and located along the Plieran River above and below the junction with the 

Metalun River. The Plieran River runs along the entire northern boundary of the 

resettlement area, with tributaries (including the Metalun River) running 

intermittently across the whole site. The terrain at the resettlement site is 

generally undulating. A mini-service centre to service the four communities will 

provide a primary school, agriculture extension and clinic offices is proposed for 

the Metalun area. 

5 Resettlement Sites 

The Murum resettlement involves seven communities. The communities of 

Long Wat, Long Malim and the Long Malim Kenyah Badeng have agreed to be 

resettled at the Tegulang River, while Long Singu, Long Menapa, Long Luar and 

Long Tangau have requested to be resettled at Metalun River, Plieran. 

5.1 Site Selection Process 

During the feasibility study for the Murum HEP in 1993, the affected 

communities were first approached and asked their views on resettlement. All 
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the communities expressed the views that they did not want to be moved 

together into one area. The communities living along the Danum River 

preferred to be moved near to each other but not together with the 

communities living along the Plieran River. The communities along the Plieran 

River expressed a similar sentiment in that they could be moved near to each 

other but preferred not to be together with the Danum communities. 

 

 

 

 

 

 

 

 

 

 

Plate 4: Overview of Proposed Resettlement Sites 

 

During the preparation of the Contemporary Ethnography, the communities 

were consulted on their choices for resettlement. The Danum communities 

indicated that should it be necessary, they would be willing to move to an area 

along the Tegulang River and the Plieran communities indicated that they 

would be willing to move to an area further up the Plieran near the Metalun 

River. (The first choice of the Plieran communities was an area located near the 

Metanik River. This site was not feasible, as the area would be inundated.) The 

community of Long Malim indicated that they preferred to stay in the upper 

Danum River above the reservoir. 

Site visits to each of the proposed resettlement areas with members of the 

community verified the locations and the suitability of the land. The agriculture 

capability of the areas was checked against the Sarawak soil and agriculture 
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capability maps and found to provide the best available agriculture land, 

comparable to the areas they currently occupy.  

In terms of size, the areas provide sufficient arable land to support the 

communities and provide for transition into cash crop agriculture for at least 

the next 10 to 15 years.  

Access to areas of forest from the Tegulang site will be somewhat of a 

constraint as the site is located outside of the Murum catchment. Access to 

forest on the upper Danum River will be possible using boats (1.5 to 2 hours) 

along the reservoir and the Danum River. The communities of the Metalun site 

will have access to areas of forest further up the Plieran River as well as to 

forest to the north of the Plieran River towards the Usun Apau massif. 

5.2 Confirmation of Sites 

The preferred resettlement sites of the communities were presented to the 

State Government in August of 2010. The government agreed in principle to the 

requests with the suggestion that the community of Long Malim move down 

river to the Tegulang site for them to be closer to schools and other civic 

services. The community agreed on the condition that they would continue to 

have access to their land located above the reservoir.  

The proposed resettlement areas and areas of forest for community access 

were presented to the government for approval in February 2011. The 

communities confirmed their acceptance of the resettlement locations during a 

meeting in July 2011 and subject to final survey and detailed site planning. 

During a series of visits to the sites the communities indicated their preferred 

locations for the communities. 

5.3 Site Accessibility 

The main access to the Murum HEP and the respective Penan settlements is via 

a logging road that connects to KM108 of the Bakun-Tubau Road. This unpaved 

logging road branches off through several logging feeder roads before reaching 

the Murum Hydroelectric Project site with some of the feeder roads providing 

access to the existing Penan communities settlement. Logging roads also 

connect the Tegulang and Plieran resettlement sites to the main Bakun - Tubau 

road and to the Murum Dam site. A number of access roads are being planned 
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and will be constructed by the Public Works Department (Jabatan Kerja Raya, 

JKR). 

5.3.1 Main Access Road to the Murum Dam Site 

This road will have a total length of 61.3 km starting from KM108 of the Bakun-

Tubau Road (near the existing rest area called the Aloi junction Rest Shop). The 

proposed road extends east-wards, closely following the route of the current 

logging road for 20 km before branching off from the logging road and 

continuing in southeast direction for 36 km until it intersects the logging road 

again. The new road will run parallel to the logging road and after crossing 

Murum River will run along the southern bank of the river south-eastwards to 

the vicinity of the dam site. 

 

Plate 5: Directly Affected Communities Marking their Preferred Resettlement Sites 
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5.3.2 Access to the Tegulang Resettlement Site 

The Tegulang resettlement site is located approximately 15 km by logging road 

from the main access road to the Murum HEP dam. With the completion of the 

new Sungai Asap – Murum road, the existing logging road could be upgraded 

providing access between the Tegulang resettlement area and the new Murum 

Township. This road links the Tegulang resettlement site to the main road 

network leading to Sungai Asap and Bintulu. Existing logging roads will serve 

access between the Tegulang resettlement communities.  

5.3.3 Access to the Metalun Resettlement Site 

The Metalun site is accessible using existing logging roads along the upper 

Plieran River. These roads connect to the main logging access road that 

connects to the Singu logging camp and the main Bakun – Tubau road. 

However, once the area is inundated these roads will be cut off and the only 

means of access to the Metalun site from the Murum Service Centre will be by 

boat across the reservoir. The boat journey should take between 1.5 – 2 hours. 

A resettlement access road will be required to connect all the communities in 

the Metalun site to a central landing area on or upriver of the reservoir. The 

connection jetties are to be constructed concurrently when the respective 

service centres of both resettlement areas are being built. 

While the resettled communities will be reliant on boats for transport, they will 

have a measure of independence not possible in their current situation. Boats 

can and have been built by most members of the community and most people 

can afford outboard motors. Alternatively, the communities in Metalun can also 

commute by land using the existing logging tracks to reach the Murum service 

centre via a northbound logging track. The logging track route to Murum 

service centre is of longer distance and more time consuming than travel by 

boat but offers an alternative commuting means for the communities to reach 

the main service centre. 
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6 Compensation for House and Village 

The State has allocated one hectare per household to be used for the 

development of the village and the houses for the eligible households. Their 

houses will be replaced one that is at least the same or better at no cost to 

themselves, provided the name of the head of household is recorded in the 

Household Register. Each household is a nuclear family, to ensure no undue 

overcrowding in the new resettlement scheme. As a result, the number of new 

houses is more than the number of old houses that will be lost. There will be 

161 units in Tegulang and 192 units in Metalun. Each village will have a multi-

purpose hall which space for a kindergarten and chapel. There will be an 

internal gravel road. Garden plots of 0.5 hectares will be developed around the 

longhouse. 

 

Table 2: New Housing 67% More Than Those Lost 

 Existing New Difference 

Tegulang 101 161 +60 
Long Wat 47 89 +42 
Long Malim Penan 20 54 +34 
Long Malim Kenyah 34 18 -16 
Metalun 111 192 +81 
Long Singu 53 67 +14 
Long Tangau 15 31 +16 
Long Luar 15 52 +37 
Long Menapa 28 42 +14 

Total 212 353 +141 

 

The design, layout and planning of the houses is based on dialogues with the 

Penan and also taking into consideration their traditions and preferences for 

the type house they desire to live in. The communities have indicated that they 

do not prefer the extended longhouse design similar to other ethnic 

communities. Rather, they prefer smaller clustered family-based blocks of up to 

10 apartment units each. The common veranda or ‘Ruai’ is an important 

feature where community interaction can take place as well as serving as an 

area of gatherings and meeting. 
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The building is constructed of a 2-storey reinforced concrete frame sitting on 

stilt with hard wood floor at the living area, ruai and bedroom. The kitchen and 

toilet/bathroom are separated from the main living areas with the floor 

constructed of reinforced concrete. The first floor has the living cum bedroom 

and the second floor has 2 bedrooms. The ruai is 14 feet in width. Each unit is 

separated by a brickwall and at every third unit is separated by a firewall built 

to the roof. Total built-up floor area for each unit is approximately 1300 sq. ft. 

There is water and electricity (from 6 pm to 12 midnight) to each unit. 

7 Compensation for Land and Fruit Trees 

The priority is the development of the farm which has been allotted on the 

basis of 3 hectares per household. The allotment is 0.5 ha for the home garden 

for the planting of food crops so that each household can be self-sufficient in 

food, and 2.5 hectares for fruit orchard and other cash crops to provide sources 

of cash income.  

The plan by the Department of Agriculture is to develop the most fertile land in 

each of the new settlement areas first in order to maximise the harvest. The 

allocated 0.5 hectares is being developed together for economies of scale. The 

land for the home garden is being cleared by the Project Proponent and to be 

developed by the Department of Agriculture. The DOA is hiring a contractor to 

plant the home garden and produce the target output. The home garden is 

being developed with hired local Penan people and some of them are also 

being trained in Kuching to ensure that they are able to take over after the 

contractor has finished his job. 

The 3 hectare farm allocation per household is ample compensation for loss of 

any fruit trees that may be suffered by the directly affected communities, as 

the cash compensation is likely to be minimal as per the schedule of rates and 

verified by the Department of Agriculture and Land and Survey. The 

compensation in terms of allocation for farm for every household is generous 

as it is regardless of whether they have any claims or not and it allows more 

fruit trees to be grown than needed for subsistence. 
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8 Development Projects – Beyond Basic Compensation 

The development projects shall be funded under the normal government 

annual budgets. These projects shall be taken up by the respective ministries 

and departments. 

8.1 Plantation Land 

In addition to the 3 hectares of home and farm gardens per household, 

potentially another 11 hectares per household are being allotted for plantation 

development. The original allocation is 4 hectares per household for rubber or 

oil palm, while another 6 hectares is allocated for padi and 1 hectare for sago. 

The State allows all the 11 hectares to be developed for as plantation crops for 

cash, according to the wishes of the directly affected communities. 

The communities can develop the 11 hectares in conjunction with private 

companies or government agencies, whichever they feel more comfortable. 

The rubber trees take 5 to 6 years to reach maturity for tapping. 

8.2 Murum Service Centre 

As recommended by the Study, a main service centre shall be established at 

Murum near Tegulang and supplemented by a mini-service centre at Metalun. 

The new Murum Service Centre will be established adjacent to the reservoir 

and the Murum dam site with direct road access to the Tegulang Resettlement 

Area and by boat across the reservoir from Metalun. The Murum Service Centre 

will have a K-9 category school up to Form 3 and a Type 6 Health Clinic with 

dispensary, and facilities to accomodate a sub-district office and agriculture 

office and storage, as well as housing, shops and market area. 

8.3 Mini Service Centre at Metalun 

The Metalun resettlement site being farther away from the Murum Service 

Centre will have a mini service centre with a school (Primary 1 to 6), 

government sub-clinic for mobile clinic visits, agriculture extension sub-station, 

offices and accommodation facilities. 
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8.4 Schools 

The Study recommends that there be one primary school each at the Murum 

Service Centre and the Metalun mini service centre, and a secondary school at 

the Murum Service Centre. 

The primary school is to have a land area of not be less than eight hectares (20 

acres) to cater for future expansion and to provide for recreational facilities.   

The secondary school is to have 25 acres and operational within six years after 

the primary schools commence operation. 

Each school will be built as per the requirements of the Ministry of Education, 

which includes an administration block, inter-connected academic building 

housing classrooms for the primary and secondary school, facilities for 

laboratories, domestic science, woodwork shop and a library, a multi-purpose 

hall large enough for sports, a kitchen building for the secondary and a canteen 

for the primary school, separate boarding facilities for boys and girls are 

required in the secondary school, games courts, playing fields and a school 

green and assembly ground, and space and structures for teacher’s quarters 

and guardhouse. 

8.5 Health Facilities 

The Study recommends a type 6 clinic in the Murum Service Centre on a land 

area of 5 to 6 acres. There will be a clinic block with residential quarters for 12, 

a rest house for visiting patients (Rumah Temuai), an ambulance and 4WD for 

other official duty, an outboard engine (25-30 HP) and a boat (with life jackets). 

A type 6 clinic typically has an assistant medical officer  (AMO) Grade U32, two 

assistant medical officers  (AMO) Grade U29, two jururawat masyarakat (JM) 

Grade U19, two pembantu perawatan kesihatan (PPK) Grade U3, two pemandu 

kenderaan bermotor (PKB) Grade R3, two pekerja rendah awam (PRA) Grade R3 

and a pembantu kesihatan awam (PKA) Grade U17. 

A mobile health service operating on a schedule can serve the upriver 

communities at Metalun, manned by an assistant medical officer  (AMO) Grade 

U29, a jururawat masyarakat (JM) Grade U19, a pemandu kenderaan bermotor 

(PKB) Grade R3, a pekerja rendah awam (PRA) Grade R3, a pembantu kesihatan 
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awam (PKA) Grade U17. There will be need for boats and engines, and a small 

clinic with staff accommodation for overnight stay at various localities. 

9 Access to Forest for Food Gathering and Hunting 

The Murum Penan are considered “semi-nomadic” according to the 

Contemporary Ethnography Study which means that while they have 

established permanent dwelling places and permanent farms, they continue to 

rely to some degree on traditional forest-based activities to support their 

families. As such, they are allowed to access the nearby forest area in Upper 

Danum and Upper Pelieran for the purpose of collecting minor forest produce 

such as leaves, rattan, roots and medicinal  plants for their own consumption 

but not for sale, taking fish in a sustainable manner for their own consumption 

but not for sale, and hunting animals which are not listed as totally protected 

and protected animals for their own consumption but not for sale. 

Community collecting rights do not imply ownership and the affected 

communities are only allowed to have access to the forest for hunting, 

gathering of forest products and fishing. These rights can be reviewed at a later 

date when farms have come into production and once members of the 

community have remunerative employment in the wage-earning sector of 

employment.  

10 Vulnerable Households 

Vulnerable households are those who are poor, old, single or young and special 

care and attention to ensure that they can cope with the resettlement. 
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10.1 Identity Cards and Poverty Eradication 

There were 236 heads of household reported to be without national identity 

cards in the Study and since then, the State together with the Project 

Proponent had sought the help of the National Registration such that now 343 

out of 353 heads of households have the national identification cards. 

Assistance will be provided the registered the remaining ten soon. 

 

Table 3: Vulnerable Groups in Murum 
Community Households 

below the Rural 
Poverty Index 

Household 
heads without 

IC 

Elderly 
Household 
Heads (> 65 

years) 

Single heads of 
household 

Long Wat 89 56 4 9 
Long Malim 54 25 2 7 

Long Luar 52 46 3 1 
Long Menapa 42 35 - 2 
Long Singu 67 52 6 3 
Long Tangau 31 22 - 2 

Total 335 236 15 24 

 

With these identity cards, 272 Penan households are now registered in the 

eKasih which is a database of the certified poor and from which the Federal 

Government will dispense assistance in poverty eradication from time to time. 

The other 81 households were unable to be registered because of higher 

income and ten for lack of national identification cards. Nonetheless, these 81 

households will be provided similar assistance by the Project Proponent. 

10.2 Other Vulnerable Groups 

For other vulnerable groups since as elderly and single heads of household, as 

well as teenaged mothers, special attention shall be paid to assist them to 

overcome poverty. 
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Table 4: Numbers of Teenage Girls per Age Class and Community (married in brackets) 
Age Class / 
Community  

13 
years 

14 years 15 years 16 years 17 years 18 years 19 
years 

Luar 5 5 (1) 3 (2) 6 (4) 2 (1)  4 (4) 
Malim 2 4 3 (1) 2 1 4 (1) 1 (1) 
Menapa 1 3 2 7 (6) 1 (1) 1 (1)  
Singu 1 6 4 (2) 4 (1) 1 (1) 7 (6) 1 (1) 
Tangau 2  3   2 (2)  
Wat 9 5 (1) 4 (2) 4 (3) 2 (1) 4 (2) 3 (2) 
Total 24 (1) 31 (2) 23 (8) 24 (15) 10 (5) 24 (17) 12 (11) 

Education levels are currently very low and many teenage girls as young as 13 years old are married 
and producing children. More than half of them marry by the time they are 16 years old. (For men, the 
youngest is 16 years old with many married after 18.) Uneducated and with a family, the young 
teenaged girls will have to rely on home-based activities to provide any income for their family. 

11 Cultural Heritage Preservation 

The Murum dam area contains several types of tangible cultural heritage such 

as burial or gravesites, sacred rock sites and remnants of old longhouses. The 

majority of these sites will be inundated by the reservoir created by the Murum 

Dam. Those items of cultural heritage not flooded should be protected and 

preserved while those to be inundated (and recorded during the cultural 

heritage survey) should be, if possible, rescued and put on display in a cultural 

centre or museum. 

The sacred rock sites of Batu Tungun and Batu Tau situated at the Murum Dam 

are located above the dam level and should therefore be preserved because 

they are the sacred sites of the Penan and are of historical and cultural value to 

the State.  A viewing platform and information panels about the history and 

significance of BatuTungun and Batu Tau sacred rock sites can be constructed 

for visitors to these sites. Preservation and conservation of Batu Tau and Batu 

Tungun can be done with government agencies such as the Sarawak Museum 

Department. These rock structures may need to be strengthened or reinforced 

to protect them from further deterioration. Future development in the vicinity 

of these sacred rock sites will include the inputs from the Penan to prevent 

further losses or damage to their customs and cultural heritage. The procedure 

and responsibilities for this has been outlined in detail in the Murum Cultural 

Heritage Master Plan. 
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Table 5: Cultural Sites in Murum 
 Burial Sites    
Settlement Name of Site Number 

of graves 
Burial Poles 
(Kelireng) 

Cultural 
Sites 

River 

Long Singu Lubuk Tudek 
Lubuk Kerepik 

564   Plieran 

Long Luar Kuala Luar 1,089 Kuala Luar  Plieran 

Long Tangau Long Tangau 432 Long Tangau  Plieran 

Long Menapa Ujan Ngeyuyit 
Apat Palan,  
Sg. Sungan 
Sg. Menawan 

779 Sg. Menawan 10 sacred 
rock sites 

Plieran 

Long Wat Murum & its 
tributaries 

989  Batu 
Tungun 

Murum 

Long Malim 
(Penan) 

Sungai 
Penganen,  

856   Danum 

Long Malim 
(Kenyah Badeng) 

Kubur Badeng 3,072   Danum 

Other Sites    Batu Asuk Plieran 

 

Most of the burial sites, except those the Penan community have requested to 

be relocated to higher ground, will be inundated. Relocation of graves to new 

burial sites will be done by the Sarawak Museum Department and relevant 

government agencies in accordance to the wishes of the Penan and the Kenyah 

communities affected by the Murum Dam.  

As for the old longhouses or settlements, the Study deems it unnecessary to 

salvage them because most of their structures have collapsed or decayed and 

previous excavations have only recovered fragments of pottery, porcelain, and 

glass, beads, iron objects, stone work, and a few old hardwood piles. All these 

finds are dated to a relatively recent period and are common artefacts (not rare 

pieces).  

The Sarawak Museum is the responsible authority and the requirements and 

protocols for dealing with cultural heritage have been outlined in the Cultural 

Heritage Management Plan endorsed by the Museum. 
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12 Resettlement and Relocation Support 

In the initial years of the resettlement, the communities will have to re-

establish their way of life and at the same time restore their means of 

livelihood. While all efforts will be made to deliver according to plan, it is likely 

that production to sufficient volume will take time and that subsistence support 

is necessary to ensure that the welfare of the communities is not unduly 

impaired. 

 

Table 6: Resettlement support requirements for resettled households 

Year Resettlement Support Rationale 

2013 RM850 in cash and kind per month per household 
Relocation; No means of production in new resettlement areas, limited access to 
sources of protein (especially fish) 

2014 RM 850 in cash and kind per month per household 
Garden crops started; limited production; limited access to sources of protein, some 
employment 

2015 RM 850 in cash and kind per month per household 
Rice, garden & some field crops producing; staple crops and vegetables; limited 
access to sources of protein, some employment 

2016 RM 500 max per month per household 
Staple and garden crops producing as in Year 3; fruit and cash crops growing; some 
protein sources producing – less support required 

2017 Food support as required. This situation to be monitored by the resettlement unit.  
As year 4 for crops; some protein production 

2018 Food support as required. This situation to be monitored by the resettlement unit. 
As year 5 for crops; some protein production, cash crops ready to produce 

 

12.1 Temporary Government Support 

The State will provide temporary support in the first six years until a sustainable 

income stream can be established from the home garden or plantation crops. 

From the date of relocation to December 2015, the State will provide support 

to a maximum value of RM850 per month for each of the households, both in 

kind (RM600 equivalent) as for food and other kitchen item as well as RM250 in 

cash. From January 2016 to December 2016, the maximum support will be 

reduced to RM500 equivalent. From January 2017 to December 2018, the 

support will be made on the basis of need as established on a formal basis. 
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12.2 Moving Grant 

A one-off moving grant of RM4,000 will be provided to each of the 353 

households prior to the actual relocation in order for the households to buy 

things which they need in the new houses. This moving grant will be paid in 

cash to the heads of household. 

12.3 Departure and Arrival Rituals 

As per their local customs, a proper ritual will be performed by the 

communities before they leave their old houses and when they arrive at their 

new houses. The expenses for these rituals will be paid for by the State. 

12.4 Transport Support 

The transportation of the people and their belongings will be organised and 

paid for by the State. 

13 Social and Community Development 

13.1 Employment 

Every job opportunity will be given to any Penan who is willing to work and who 

has the relevant skills. Where they do not have the skills, and if they are willing, 

they will be trained before they are employed.  

It is likely that they will be busy re-establishing their livelihood. In government 

projects to establish their home garden and plantations, they may be employed 

to work on these projects. Probably one of the most relevant will be in forestry 

where they can work as forest guides or rangers.  

Those who prefer may be given priority in nearby construction projects. Later 

on, when public services are made available, they may be absorbed in schools, 

healthcare and other services. 

13.2 Community Development 

It is important that the directly affected communities organised themselves for 

self-help so that they can prosper in the newly settled areas on their own. How 
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the communities will be organised will be done in further consultation with the 

communities with guidance from governmental and non-governmental 

agencies. Areas in which they will need to focus are commerce, the handling of 

cash, education, hygiene, and childcare. 

13.3 Murum Penan Development Committee 

While the respective headmen represent the interest of each of the 

longhouses, there is also a need for an entity to represent all the longhouses on 

communal matters. The Murum Penan Development Committee (MPDC) was 

officially formed on 15th March 2009 with the elected office-bearers comprising 

the headmen, community leaders and educated Penan from all project affected 

villages. It plays a critical role in the SEIA consultation process, as the initial 

meetings and briefings for the SEIA Study were conducted with the MPDC and 

the consultation with them on 8th April 2009 in the Sungai Asap Sub-District 

Office on matters relating to historical sites in the Murum area. 

13.4 Grievance Mechanism 

The grievance mechanism is established with MPDC as the main 

communication link between the government and the people. The grievance 

mechanism also included the local political leadership and the District Officer as 

advisors. 

The Murum SEIA Study Technical Committee meeting on 9th October 2009 

officially recognized MPDC as a representative of the Murum Community and 

accepted the Grievance Mechanism as the line of communication between the 

Government and the affected communities, on the understanding that all 

grievances are to be channelled through this line of communication without 

resorting to disruptive actions nor ignoring the standing of the headmen in 

their respective individual longhouses. 

13.5 Communications Committee 

The Government has recently established the Murum Resettlement 

Communications Committee with Co-chairmen (YB Datu Len Talib Salleh, YB 

Datuk John Sikie, and YB Liwan Lagang), Secretariat (Ministry of Resource 

Planning and Environment), and Ground Coordinators headed by DO Belaga 
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(who reports to Resident Kapit), the 2 Pemanca, 1 Penghulu, the Tuai Rumah, 

and the police. 

13.6 Implementation Unit 

At the ground level, the “Murum Community Development Unit” will be 

established and shall comprise the police, and personnel from education, 

health, agriculture and others to be stationed at the Murum Service Centre. 

This unit could be headed by Sarawak Administrative Officer (Community 

Development Coordinator) responsible for monitoring and coordinating the 

programmes, and who will report to the District Officer Belaga. 

Sarawak Energy is the Project Proponent and has also been appointed as the 

implementing agency for the execution of most aspects the resettlement 

programme. As such, therefore, the Government as Regulator can play a more 

active role in ensuring the success of the resettlement. 

14 Monitoring and Evaluation 

The implementation of the Resettlement Action Plan shall be monitored and 

evaluated.  

14.1 Monitoring 

Key performance indicators (KPIs) will be formulated to monitor various aspects 

of the resettlement, particularly the quantity and value of agriculture output, 

the amount of cash income earned through sale of own output and 

employment, education achievement at various levels, and health such as 

infant mortality. 

The objective of monitoring is to ensure that the Resettlement Action Plan is 

being carried out smoothly and timely and that the welfare of the directly 

affected communities are in no way diminished into poverty.  

14.2 Evaluation 

Once the performance indicators are set and monitored, their performance will 

be evaluated and assessed for the purpose of coming up with 



Proposed Resettlement Action Plan for the Murum HEP Project – Public Disclosure Document 

Sarawak State Government 22nd May 2013 1 

recommendations made to help improve the performance and achieve the 

targets and ensuring the success of the resettlement. 

14.3 Third-Party Assessor 

The performance can be assessed by a third party which can be a consultant or 

NGO so that an independent assessment can be made of the performance. 

15 Total Compensation and Resettlement Package and 
Implementation 

This proposed Resettlement Action Plan presents the total compensation and 

resettlement package by the State Government to the directly affected 

communities of 353 households and 1,415 individuals in the Murum area. 

Package 1 on compensation is an ongoing process of consultation and 

negotiation. The allocation of 15 hectares of land and the money for the ritual 

costs for graves have been accepted.  

Package 2 is the replacement of the housing and village facilities and the 

preparation of the 0.5 hectare per household for the home garden. In terms of 

physical infrastructure, this is a priority to ensure that the communities can be 

properly settled and their home garden developed to restore their livelihood 

above poverty. The sign of success is when the communities can establish a 

steady flow of cash income, no matter how small and without cash subsidy. At 

this point, the Project Proponent may wish to formally exit this resettlement 

programme although it may wish to continue with its CSR programme to 

reinforce the progress made. The communities are ready for relocation, once 

the housing is ready and the temporary government support scheme is 

accepted. 

Package 3 involves the development of the agriculture programme which will 

be taken up by the Government. The goal here is to plant the 0.5 hectare per 

household home garden and ensure that there is sufficient vegetable and fruits 

for the resettled households. At the same time, preparations are made for the 

remaining 2.5 hectare per household of fruit orchard and other crops for 
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greater variety and an increase in the volume of food. The communities, with 

the guidance of the Government, are exploring models of how to develop the 

11 hectares of land for plantation and other cash crops on a large scale. 

Packages 4 deals with the development of the service centre and its facilities 

particularly schools, clinics and agriculture services. Package 5 covers the 

normal development process of building schools and other infrastructure 

facilities with  funding by way of the annual budgets. These development can 

only be implemented with the direct involvement of all the relevant 

government ministries and departments. 

[End of Document] 
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Appendix



 

Appendix: Consultations and Engagements with the Directly Affected Communities of Murum 

No. Event Plates 

1. SEIA Introductory Meeting with the Affected Communities (7
th

 October 2009) 

 
 Location: AKDC Office, Uma Balui Leko, 

Sg. Asap. 

 Meeting was to brief the affected 
communities on the SEIA study, the 
process, the grievance mechanism, and to 
introduce them to the SEIA Study Team. 

 Receipt of 14 demands from the 
affected communities. 

Groups Involved: 
 District Officer for Belaga: Mr. Abdul  

Halim Abdullah 

 MPDC: led by YB Liwan Lagang 

 SPU: Mr. Awi Abang 

 Rio Tinto: Dr. Angus Green 

 SEIA Study Team 

 Murum Penan Development Committee 
(MPDC): led by Mr. Saran Joo 
o Penghulu Pa’o,  
o TK. Asan Jalong (Lg. Malim) 
o The late TK. Alung Ju (Lg. Singu) 
o TK. Madai Salo (Lg. Luar) 
o TK. Lian Bueh (Lg. Menapa) 
o TK. Abok Jalong (Lg. Tangau) 
o Representatives from Lg. Peran and 

Lg. Jaik.   
o MPDC members 

Verification: 

 Minutes of Meeting 

 

Group photo taken in front of the AKDC Office. Front Row-Seated third left: TK. Asan Jalong, fourth 
left: Mr. Saran Joo (Chairman of MPDC), sixth to twelfth left: TK. Madai Salo, YB Liwan Lagang, 
Penghulu Pa’o, DO Abdul Halim, the late TK Alung Ju, TK. Lian Bueh and TK. Abok Jalong.   

 

 

Mdm. Isah Abang (Secretary for MPDC) voicing 
out concerns demands.  

 

Briefing on the SEIA done by Mr. Anthony Rentap 
(CKSB). 
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2. Meeting to Brief on the Resettlement, and Roles of Government Departments/Agencies (1
st

 December 2009) 

  Location: Lg. Wat. 

 Inform the affected communities on 
purpose of resettlements (ie:why, when, 
where) 

 Discuss roles of various agencies: SEB, 
SPU, Land & Survey, Museum, CKSB, 
etc. 

 Open discussion with affected 
communities on the problems/demands of 
resettlements. 

 To determine the preliminary preferred 
resettlement sites. 
 

Groups Involved: 

 YB Dato Dr. James Dawos Mamit 

 YB Liwan Lagang 

 Resident of Kapit: Mr. Dahim Nadot 

 District Officer for Belaga: Abdul 
Halim Abdullah 

 SPU: Mr. Liman Numpang, Mr. 
Douglas Lon, Mr. Awi Abang 

 Government departments/agencies: 
Natural Resource and Environment Board 
(NREB), Land and Survey Department, 
Majlis Adat Istiadat, Museum Department 

 Sarawak Energy Berhad 

 Rio Tinto: Dr. Angus Green 

 Angkatan Zaman Mansang (AZAM) 

 SEIA Study Team 

 Murum Penan Development 
Committee (MPDC): led by Mr. Saran Joo 
o MPDC members 
o Villagers 

 

 

 

YB Dato James informing the affected 
communities on the need of resettlement. 

 

DO Abdul Halim moderating during the question and 
answer session. 

 

From left: Mr. Saran 

Joo, TK. Asan Jalong, 

Penghulu Pa’o, YB 

Liwan Lagang, YB 

Dato James Dawos 

Mamit, TK. Luhat (Lg. 

Peran), Surang Alung, 

TK. Lian Bueh and the 

late TK. Alung Ju.   
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Verification: 
o Minutes of Meeting 
o Video 

 

Mr. Saran Joo informing that Lg. Wat will 
not resettled until the location of site and 

actual flood level are made known to them. 

 

The affected communities highlighting to the SEIA 
consultants on resettlement site options preferred by 
them. 

3. Selection of Proposed Resettlement Site for Lg. Wat (13
th

 January 2010) 

 
 Location: Tegulang and Sepakau areas. 

 To determine the best resettlement site for 
the Lg. Wat community by allowing them 
to choose. 

 The SEIA team will help assess the 
feasibility and suitability of the chosen 
area 

 Option 1: Tegulang area 

 Option 2: Sepakau area 
Groups Involved: 

 SEIA Study Team 

 Representatives from Lg. Wat, led by  
Penghulu Pa’o 

Verification: 
o Video 

 

Villagers from Lg. Wat pointing out the 
Tegulang area as one of their preferred 
resettlement site. 

 

A view of the Tegulang valley. 
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A view of the Sepakau River, which flows 
into the Tegulang River.  

 

The villagers from Lg. Wat and the consultants 
assessing the Sepakau area as possible resettlement 
site. 

4. Selection of Proposed Resettlement Site for the Plieran Group (24
th

 March 2010) 

 
 Location: Metalun area. 

 To determine the best resettlement site for 
the Plieran group (comprises of Lg. Singu, 
Lg. Tangau, Lg. Luar and Lg. Menapa) by 
allowing them to choose. 

 The SEIA team will help assess the 
feasibility and suitability of the chosen 
area 
 

Groups Involved: 

 SEIA Study Team 

 Representatives from the Plieran 
group led by Mr. Surang Alung.  
 

Verification: 
o Pictures 

 

 

 

 

Mr. Surang Alung (3
rd

 left) informing the 
consultants their preferred site in the 
Metalun area. 

 

The Plieran River, with the proposed Metalun 
resettlement site on the left. 
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5. Selection of Proposed Resettlement Site for Lg. Malim (25
th

 March 2010) 

 
 Location: Sg. Mudu area, a tributary of 

the Danum River. 

 To determine the best resettlement site for 
Lg. Malim by allowing them to choose. 

 The SEIA team will help assess the 
feasibility and suitability of the chosen 
area 

Groups Involved: 

 SEIA Study Team 

 Representatives from Lg. Malim led 
by Mr. Lagu Ajai.  

Verification: 
o Field Notes 
o Pictures 

 

 

Mr. Lagu Ajai (2
nd

 from left) confirming on 
the location of their preferred site to the 
consultants. 

 

The hilly terrain of the Sg. Mudu area. 

6. First MPDC Meeting (30
th

 April 2010) 
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 Location: Lg. Wat. 

 As MPDC has yet to call for their first 
meeting since their formation over a year 
ago, AKDC has taken the initiative to 
assist MPDC in organizing their inaugural 
meeting.  

 Issues highlighted include: 
o Pemali Batu Tungun 
o Study visit to other dam projects in 

the state. 
o The need for Land and Survey 

Department and Museum Department 
to notify the villagers prior to start of 
survey. 

o Villagers cannot match the job 
requirements/qualification offered by 
Murum HEP developer. 

o Government to recognize the rights 
of the affected communities on areas 

 

YB Datuk Billy giving his opening speech 
during the meeting. 

 

 

 

Mdm. Isah Abang (secretary for MPDC) acts as the 
moderator during the meeting. 
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not inundated and the reserve forest. 

o Request Government to stop the 
land clearing activity currently being 
carried out by Shin Yang in the 
Metalun area.  

 

Groups Involved: 

 YB Datuk Billy Abit Joo 

 MPDC: Led by YB Liwan Lagang 

 MPDC members led by Chairman 
Mr. Saran Joo 

 Observer: SEIA Study Team.  

 

Verification: 

o Minutes of Meeting 

 

 

Mr. Saran Joo highlighting key points which 
requires Government’s attention. 

 

Group photo of representatives from government, MPDC 
and AKDC. 

7. Meeting between Shin Yang and the Plieran Group (12
th

  June 2010) 
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 Location: lakin Camp, Murum. 

 Shin Yang called for the meeting to 
discuss on the land conflict in the Metalun 
area. They wanted to clear the land for 
plantation while the Penan wants the area 
to be preserved and maintained as they 
had chosen the area as their preferred 
resettlement site.  

 As Shin Yang has yet to receive letter 
from Government in regards to the 
Metalun area, they will thus still proceed 
with the land clearing work at Metalun. 

Groups Involved: 

 Management of Shin Yang Sdn. 
Bhd. 

 The Plieran group led by Mr. Surang 
Alung. 

 Observer: SPU: Mr. Douglas Lon 
and SEIA Study Team (invited by the 
Penan).  
 

Verification: 
o Field Notes 
o Photos 

 

Meeting between the Shin Yang 
management and the Plieran group. 

 

 

The representatives from the Shin Yang Management. 

 

The representative from the Plieran group 
including the late TK. Alung Ju (first left). 

 

Mr. Surang voicing their concern on the land clearing 
activity currently underway at Metalun area. 

 

8. Briefing on the Preliminary Feasibility Findings of the Preferred Resettlement Site  (7
th

 July 2010) 



Proposed Resettlement Action Plan for the Murum HEP Project – Public Disclosure Document 

Sarawak State Government 22nd May 2013 47 

 
 Location: Conference Room, Agriculture 

Department in Sg. Asap. 

 Briefing on the findings of the 
proposed resettlement areas selected by 
the Penans. 

 The Plieran Group agreed to a 
centralized resettlement area. 
Representatives from Lg. Wat and Lg. 
Malim want to be resettled in a separate 
area. 

 Finding another site option for 
Plieran group as Metalun area are being 
cleared by Shin Yang for plantation. The 
Plieran proposed area of Simpang 4/Sg. 
Metanik as another option that can be 
considered. 

 
 
Groups Involved: 

 Representative from Belaga District 
Office: SAO Kubak  

 SPU: Mr. Liman Numpang 

 Rio Tinto: Dr. Angus Green 

 SEIA Study Team 

 Murum Penan Development 
Committee (MPDC): led by Mr. Saran Joo 
o MPDC members 

Verification: 
o Minutes of Meeting 
o Photos 
o Tape recorded 

 

Mr. Anthony Rentap (SEIA Study Team) 
briefing the MPDC on the resettlement site 
options. 

 

 

Members of the MPDC paying attention to the briefing. 

 

Seated from left is SAO Kubak and Mr. 
Liman Numpang. 

 

Mr. Sui Alung giving his opinion on the land clearing 
activity in Metalun area. 

 Briefing for State Planning Authority (SPA) on the SEIA for Murum Resettlement  (20
th

 August 2010) 
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 Location: Tingkat 23, Menara Pelita, Kuching. 

 Government agreed on resettlement sites of Tegulang and Metalun. 

 Forest reserve/ community forest to be made available for the Penans. 

 Revision on income to exclude "unsteady income (eg. Goodwill cash) to better reflect economic condition of community. 

 Consultant to look into marketing aspect of rubber planting in the Murum area. 

 Preserve their way of life but should not leave them behind with regards to development. 

 To highlight to Lg. Malim Kenyah and Penan the benefits of merging with Lg. Wat community at Tegulang area. 

 Size of land for Penan shall take into account the livelihood ability to raise them above the poverty line.   
Groups Involved: 

 Chairman of SPA: Pehin Sri Hj. Abdul Taib bin Mahmud  

 Heads of Government departments/Agencies 

 SEIA Study Team, led by Ir. Brian Chong 
Verification: 

 Meeting Notes 

9. Meeting with Lg. Malim (Penan and Kenyah) to discuss on Voluntary Resettlement Site  (28
th

 September 2010) 

 
 Location: Lg. Malim. 

 To inform villagers that Govt. in principal 
agreed to their preferred choice in Sg. 
Muut.  

 -However, Government wants them to 
consider moving to Tegulang for 
development benefits. 

 -The villagers agree to move to Tegulang 
on the condition that they are allowed to 
return to their land in Mu’ut. 

 -The villagers are given two weeks to 
finalize their decision. Consultants will 
return to record their final decision 

Groups Involved: 

 District Officer for Belaga: Abdul 
Halim Abdullah 

 SPU: Mr. Liman Numpang, Mr. 

 

The villagers viewing the map showing he 
location to their preferred resettlement site. 

 

Mr. Anthony briefed on the findings of the feasibility of 
Lg. Malim’s preferred site, and the possibility of them 
resettles together with the community of Lg. Wat in 
Tegulang.  
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Andrew Tukau, Mr. Douglas Lon, Mr. Awi 
Abang, Mr. Marizan  

 SAO Kubak 

 Land and Survey Department 

 SEB: Mr. Jack Paren 

 CKSB: Ir. Brian Chong, Mr. Anthony 
Rentap, Mr. Robert Basiuk, Mr. Adrian  
Richard and Ms. Melinda Crocker 

 Villagers of Lg. Malim Kenyah and 
Penan led by TK. Asan Jalong.  
 

Verification: 
o Meeting Notes 
o Video 

 

Meeting was held at the ruai of one of the 
longhouses in Lg. Malim. 

 

TK. Asan Jalong voicing their conditions should they 
agree to be resettled together in Tegulang.  

10. Meeting with Plieran Group to discuss on Voluntary Resettlement Site  (29
th

 September 2010) 
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 Location: Lg. Singu. 

 To inform villagers that Govt. in principal 
agreed to their preferred choice in 
Metalun.  
 

Groups Involved: 

 District Officer for Belaga: Abdul 
Halim Abdullah 

 SPU: Mr. Liman Numpang, Mr. 
Andrew Tukau, Mr. Douglas Lon, Mr. Awi 
Abang, Mr. Marizan  

 SAO Kubak 

 Land and Survey Department 

 SEB: Jack Paren 

 CKSB: Ir. Brian Chong, Mr. Anthony 
Rentap, Mr. Robert Basiuk, Mr. Adrian  
Richard and Ms. Melinda Crocker 

 Villagers of Lg. Singu, Lg. Menapa, 

 

DO Abdul Halim informing the Plieran group 
that Metalun has been principally agreed by 
the Government.  

 

The headmen from all four villages, namely TK. Abok 
Jalong (Lg. Tangau), TK Lian Bueh (Lg. Menapa), TK. 
Madai Salo (Lg. Luar) and the late TK. Alung Ju (Lg. 
Singu). 
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Lg. Luar and Lg. Tangau.  
 

Verification: 
o Minutes of Meeting 
o Video 

 

 

 

 

 

 

 

 

 

 

 

 

TK. Lian Bueh raising questions concerning 
the resettlement process.  

 

Some of the villagers looking through the concept 
drawings of the proposed longhouse. 

11. Meeting with Lg. Wat to discuss on Voluntary Resettlement Site  (30
th

 September 2010) 
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  Location: Lg. Wat. 

 To inform villagers that Govt. in principal 
agreed to their preferred choice in 
Tegulang.  

 To inform Lg. Wat there is a possibility 
that Lg. Malim Penan and Kenyah will be 
resettled at Tegulang. 

 Lg. Wat has no problem in accepting the 
two villages, as long as boundaries of 
communal area between the villages are 
clear. 

 

Groups Involved: 

 

Penghulu Pa’o Tului giving his opening 
remarks before the briefing on the Proposed 
Tegulang Resettlement site.  

 

Mr. Andrew Tukau informing on the possibility of Lg. 
Malim Penan and Kenyah being resetttled in Tegulang 
resettlement site. 
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 District Officer for Belaga: Abdul 
Halim Abdullah 

 SPU: Mr. Andrew Tukau, Mr. 
Douglas Lon, Mr. Awi Abang, Mr. Marizan  

 SAO Kubak 

 Land and Survey Department 

 SEB: Mr. Sipul Ambun, Mr. Jack 
Paren 

 CKSB: Ir. Brian Chong, Mr. Anthony 
Rentap, Mr. Robert Basiuk, Mr. Adrian 
and Ms. Melinda 

 Villagers of Lg. Wat led by Penghulu 
Pa’o and Mr. Saran Joo.  

 

Verification: 

o Minutes of Meeting 

o Video 

 

Representatives from Government 
departments, SEB and villagers of Lg. Wat 
who were present during the meeting. 

 

Mr. Saran Joo informing those present on the concerns 
of the people of Lg. Wat. 

12. Meeting with Lg. Malim (Penan and Kenyah) to Confirm on Their Decision to Move to Tegulang Resettlement Site  (29
th

 October 2010) 
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 Location: Lg. Malim 

 Long Malim (Kenyah and Penan) agreed 
to be resettled to Tegulang on the 
condition that they have the rights to 
return to their land in Mu’ut. 
 

Groups Involved: 

 SAO Kubak 

 SPU: Mr. Awi Abang  

 Mr. Anthony Rentap and Mr. Adrian  

 Villagers of Lg. Malim Kenyah and 
Penan led by TK. Asan Jalong.  

  
Verification: 

o Meeting Notes 

 

 

Mr. Anthony taking note on the condition on 
the resettlement to Tegulang given by by 
TK. Asan jalong (third left). 

 

Mr. Awi Abang (standing up) briefing the villagers of Lg. 
Malim on the current update from the Government side. 

13. Murum Site Visit with the Mr. Robert Barclay, the Independent Reviewer  (30
th

 November – 1
st

 December 2010) 

 
 Location: Lg. Wat, Lg. Singu and Lg. 

Peran 

 Purpose of the visit is to bring Mr. Robert 
Barclay to view for himself the condition 
on the ground and to gather feedback 
from the Murum communities in regards to 
the SEIA. 
 

Groups Involved: 

 Mr. Robert Barclay (Independent 
Reviewer) 

 CKSB: Ir. Mr. Anthony Rentap, Mr. 
Robert Basiuk, Mr. Adrian 
 

Lg. Wat Visit (30/11/2010) 

 
Discussion with Penghulu Pa’o in regards to 
the SEIA. 

 
The villagers of Lg. Singu expressing their views on the 
overall process of the SEIA and resettlement. 
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 -Penghulu Pa'o Tului 

 -Mr. Saran Joo 

 Villagers 
 

Lg. Singu and Lg. Peran (1/12/2010) 

 Alung Ju (Headman of Lg. Singu) 

 Villagers of Lg. Singu 

 Villagers of Lg. Peran (Headman 
was away).  
 

Verification: 
o Meeting Notes 

  
Mr. Robert Barclay listening to the issues 
raised by Sui Alung. 

 
The son of TK. Luhat (Lg. Peran) informing the history of 
the migration of Lg. Peran to Mr. Robert Basiuk and Mr. 
Robert Barclay. 
 

14. General Meeting of MPDC at Lg. Singu  (15
th

 December 2010) 
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 Location: Lg. Singu 

 A meeting to emphasize the importance of 
utilizing the Grievance Mechanism as a 
valid channel their grievances to the 
Consultants and the Government and to 
get proper and accurate feedbacks from 
them.  

 The introduction of Johny Akau as the 
AKDC representative who will coordinate 
the implementation of the Murum 
Grievance Mechanism Plan (GMP) with 
Saran Joo.  

 Briefing on the usage of grievance 
logbook, form and flyer. 

Groups Involved: 

 MPDC 
o Saran Joo (Chairman) 
o Isah Abang (Secretary) 
o Committee members which include: 
o Alung Ju (Headman Lg. Singu) 
o Labang Panih (rep. Lg. Wat) 
o Asan Jalung (Headman Lg. Malim) 
o Madai Saluk (Headman Lg. Luar) 
o Abok Jalung (Headman Lg. Tangau) 
o Lian Bueh (Headman of Lg. Menapa) 

 AKDC 
o Cr. Ujang Himang 
o Mr. Johnny Akau 
o Mr. Arang Tubon 

 CKSB: Mr. Adrian 
 

Verification: 
o Meeting Notes. 

 

 

Mr. Saran Joo (standing) giving his opening 
remarks during the MPDC meeting. 

 

Mr. Johnny Akau (far right) explaining on the procedures 
to fill the grievance logbook. Also in the picture are Mr. 
Saran Joo (far left) and Cr. Ujang (centre). 
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Handing out the AKDC newsletter and 
grievance logbook to representative from 
each affected village.   

Mr. Labang Paneh, representative from Lg. Wat raising a 
few questions during the Q & A session. 

 Briefing of SEIA Murum to the Chief Minister on the Resettlement Site  (14
th

 February 2011) 

 
 Location: Tingkat 5, New DUN Building, Kuching. 

 Based on agreement by the affected communities, Government has approved the resettlement sites of Metalun and Tegulang, with land size of 15 
ha per family. 

 The Penan will be allowed to access forest in the upper Danum River. 
 

Groups Involved: 

 Chairman of SPA: Pehin Sri Hj. Abdul Taib bin Mahmud  

 Heads of Government departments/Agencies 

 SEIA Study Team, led by Ir. Brian Chong 
 

Verification: 
o Meeting Notes 

 

15. Briefing to MPDC on Confirmed Resettlement Site and Land Size  (29
th

 March 2011) 
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 Location: AKDC Office, Uma Balui Leko, 

Asap 

 CKSB officially informed MPDC on 
Government’s approval on the Metalun 
and Tegulang Resettlement Sites.  

 Each household shall have 15 ha of 
land at the resettlement sites, with access 
to forest in the upper Danum River.  

 Agreement of the affected 
communities on the preferred resettlement 
site and land allocation per household. 
 

Groups Involved: 

 District Officer for Belaga: Mr. Abdul 
Halim Abdullah 

 SPU: Mr. Liman Numpang, Mr. 
Andrew Tukau, Mr. Douglas Lon, Mr. Awi 
Abang  

 
Group photo of stakeholders consisting of Government officers, MPDC, SEB, NGOs and the SEIA 
Consultants taken in the AKDC office.  
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 NREB 

 Land and Survey Department 

 SEB:  

 NGOs: 
o SUHAKAM: Mr. Detta Samen 
o WCS:  
o AZAM: Mr. Lade Abo 

 MPDC led by Mr. Saran Joo 
(Chairman) 

 AKDC (advisory role for MPDC) 

 SEIA Study Team: Ir. Brian Chong, 
Mr. Anthony Rentap Enchana, Mr. Adrian 
Richard, Mr. Robert Basiuk, Mr. Foong 
Poh Hing, Ms. Melinda Crocker. 
 

Verification: 
o Suhakam Report 
o Meeting Notes 
o Video 

 
 
 

 
The DO briefing the MPDC members on the 
decision of the Government concerning 
their prefered resettlement site and size of 
area per household. 

 
The number of stakeholders present during the meeting. 

16. MPDC Meeting at Sg. Asap  (30
th

 June 2011) 
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 Location: Sg. Asap Sub-District Office 

 Briefing by the SEIA Consultants on 
the plan to start with the longhouse site 
selection work. 

 MPDC requests the Government to 
inform them on the status of their other 
requests as stated during the 1

st
 

December 2009 meeting. 
 

Groups Involved: 

 AKDC: YB Liwan Lagang (advisor 
role for MPDC) 

 MPDC led by Mr. Saran Joo 
(Chairman) 

 SPU: Mr. Awi Abang 

 Rio Tinto: Dr. Angus Green 

 SEB: Mr. Stephen Bartholomeusz  

 SEIA Study Team: Mr. Anthony 
Rentap Enchana, Mr. Adrian Richard 

Verification: 
o Meeting Notes 

 

YB. Liwan Lagang (centre) chaired the 
meeting.  

 

MPDC members who were present during the meeting.  

17. Metalun Longhouse Site Selection Exercise  (1
st

 -2
nd

 July 2011) 

 
 Location: Metalun Resettlement Site 

 The Penan has chosen Diamalim, an 
area bordered by Metalun River and 
Talang River, as their preferred 
longhouses site. 

 
Groups Involved: 

 The Plieran Group led by Mr. Surang 
Alung 

 SPU: Mr. Awi Abang, Mr. Marizan 

 SEIA Study Team: Mr. Anthony 
Rentap Enchana, Mr. Adrian Richard 
 

Verification: 
o Meeting Notes 

 
The Plieran group determining the best 
location for their future longhouse. 

 
Due to bad road condition, boat was required to reach 
the Diamalim area (south bank of the Plieran River). 
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18. Tegulang Longhouse Site Selection Exercise  (3
rd

 July 2011) 

 
 Location: Tegulang Resettlement Site 

 Long Wat will be sited on the northern 
bank of Tegulang River, bordered by the 
Lakasi River and Sepako River. 

 Long Malim to be sited on the opposite 
bank from Long Wat, with Divak River as 
the western border. 

 Long Malim Kenyah to be sited on the 
western border of the Tegulang 
Resettlement Site, along the logging road. 

 
Groups Involved: 

 The Lg. Wat and Lg. Malim Group 
led by Mr. Saran Joo. 

 SPU: Mr. Awi Abang, Mr. Marizan 

 SEIA Study Team: Mr. Anthony 
Rentap Enchana, Mr. Adrian Richard 

Verification: 

o Field Notes 

 

Mr. Anthony briefing the representative on 
the purpose of the site selection exercise. 

 

Site selection exercise at the northern bank of the 
Tegulang River. 

19. Pegging of Tegulang Longhouses Site  (15
th

 August 2011) 

 
 Location: Tegulang Resettlement Site 

 The affected communities for 
Tegulang Resettlement site all agreed to 
the selected site, as proposed during the 
3

rd
 July 2011 field trip. 

 Pegging exercise was carried out to 
enable detail survey work of each 
longhouse area to proceed. 

 
Groups Involved: 

 The Lg. Wat and Lg. Malim Group 
led by Mr. Saran Joo. 

 SPU: Mr. Andrew Tukau, Mr. 
Marizan, Mr. Awi Abang 

 Land and Survey Department 

 
Mr. Andrew Tukau verifying the location of 
the prefered longhouse site with the Lg. Wat 
representatives. 

 

The proposed longhouse site for Lg. Wat which is 
located on the northern bank of the Tegulang River. 
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 SEB led by Mr. Juwari 

 SEIA Study Team: Mr. Anthony 
Rentap Enchana, Mr. Adrian Richard 

 Surveyors and Architect 
 

Verification: 
o Field Notes 
 

 
Pegging at the southern bank of Tegulang 
River where the proposed site for Lg. Malim 
Penan will be located. 

 

The Tegulang River, as viewed from the proposed 
resettlement site for Lg. Malim Penan. 

20. Site Visit to present the Government’s Longhouse Sites Counter-proposal (17
th

 August 2011) 

 
 Location: Tegulang Resettlement Site 

 Based on the 1
st
 – 2

nd
 July site visit, the 

Government would like to counter-
propose the Plieran group preference of 
having their longhouses along the Plieran 
River to more centrally located 
longhouses within their allocated 
communal land. Reason being that 
placement of the longhouses along 
Plieran River will increase the distance to 
each of their agricultural land. 

 The Penan still prefer to have their 
longhouses located along the Plieran 
River. 

 All four villages wanted their communal 
area to be sited next to the Plieran River. 

 
Discussion among the group on the 
boundary of each of their proposed 
settlement. 

 
The proposed longhouse site for Lg. Tangau which was 
initially located inland,  along the logging road (The 
headman decided to shift back the proposed longhouse 
site to be near to the Plieran River).  
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 Lg. Menapa has confirmed the 
location of their longhouse area. 

 The proposed communal area for Lg. 
Tangau, Lg. Singu and Lg. Luar could not 
be reached via logging road. Another site 
visit will be organized to bring them to the 
area via boat. 

 
Groups Involved: 

 The Plieran Group. 

 SPU: Mr. Andrew Tukau, Mr. 
Marizan, Mr. Awi Abang 

 Land and Survey Department 

 SEIA Study Team: Mr. Anthony 
Rentap Enchana, Mr. Adrian Richard 

 Surveyors and Architect 
 

Verification: 
o Field Notes 

 

 
The longhouse site for Lg. Menapa. 

 
As the longhouse site for Lg. Luar and Lg. Singu was 
innaccessible by road, another trip will be arranged to 
mark their preferred longhouse site. 

21. 
Pegging of Metalun Resettlement Site (27

th
 September 2011) 

 
 Location: Metalun Resettlement Site 

 Pegging or marking of the longhouse 
site for Lg. Luar, Lg. Tangau and Lg. 
Singu. 

 Lg. Menapa to be located near to the 
access road (northeast of resettlement 
site), Lg. Luar to the east of Metalun 
River, Lg. Tangau to the west of Metalun 
River, and Lg. Singu to be on east of 
Talang River. 

 
Groups Involved: 

 District Officer for Belaga: Mr. Abdul 
Halim Abdullah 

 
The Consultant showing the locality map of 
the Plieran group’s prefered longhouse site. 
 

 
The preferred longhouse site for Lg. Tangau was 
observed to be relatively hilly. 
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 The Plieran Group. 

 SPU: Mr. Awi Abang 

 SEB led by Mr. Juwari 

 SEIA Study Team: Mr. Anthony 
Rentap Enchana, Mr. Adrian Richard 

 Surveyors and Architect 
 

Verification: 
o Field Notes 

 
The forrested condition of Lg. Singu’s 
preferred longhouse site. 

 
Boats were used to carry Plieran group representatives 
and the surveyors to the proposed longhouse sites for 
Lg. Tangau, Lg. Luar and Lg. Singu. 
 

22. 
Meeting to Brief on the Status of SEIA Study and Details of the proposed longhouse design; and Enquiries on Penan Rituals and customs 
during resettlement process. (29

th
 September 2011) 

 
 Location: AKDC Office, Uma Balui Leko, 

Asap 

 SEIA Consultants informs MPDC 
that the SEIA study on the Proposed 
Murum HEP has been completed and 
submitted to SPU for their review. Copies 
of the report shall be extended by SPU to 
the local government such as Sg. Asap 
Sub-District Office for the review of the 
affected communities.  

 Representative from NBL Architects 
Sdn. Bhd. presented the design of the 
longhouse to the Penan. 

 Comments from the MPDC which        
include the size of the ruai, walkway 
between blocks, built materials for the 

 
The affected communities were being 
briefed on the design of the longhouse. 

 
Group photo of MPDC members, SEB and architects 
who were present during the brifing session. 
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longhouse, and the separation of kitchen 
area from the main living area were noted. 
Necessary revision to the design will be 
taken as per comments. 

 SPU enquired on the Penan Rituals 
and customs that would be required 
throughout the various stages of the 
resettlement process.  

 MPDC informs that 3 pelah or 
appeasing ceremony should be carried 
out. The first pelah is prior to 
commencement of work for the 
resettlement, second pelah to be carried 
out prior to leaving the current longhouse, 
and the third pelah to be done before 
moving in to the new longhouse. 

 MPDC requests the cost of carrying 
out the pelah to be borne by the 
Government. 

 
 
Groups Involved: 

 District Officer for Belaga: Mr. Abdul 
Halim Abdullah 

 The Plieran Group. 

 SPU: Mr. Awi Abang 

 SEB led by Mr. Juwari 

 SEIA Study Team: Mr. Anthony 
Rentap Enchana, Mr. Adrian Richard 

 Surveyors and Architect 
 

Verification: 
o Meeting Notes 

 
Mr. Liman enquiring on Penan rituals and 
customs related to the various stages of 
resettlement process. 

 
Mr. Anthony giving update on the current status of the 
SEIA Study. 

 


